

ENGINEERING CHANGE NOTICE **DART AEROSPACE LTD**

Date: 09.10.21	Job No.: P00279	ADR Yes/No: Yes	ADR Date: 09.10.21	ECN #: 09- 692
Product No.: D412-760		Created By: HS	Approved By: <i>[Signature]</i>	
Product Name: Interior Protector Kit		Checked By: <i>[Signature]</i>	General Manager Approval: <i>N/A</i>	

Distribution	Reqd	Resp	Initial / Date
Production Manager	Y	LL	<i>LL 09.10.26</i>
Production Engineering Coord	Y	EC	<i>EC 09.10.26</i>
Production Document Control	Y	BG	<i>BG 09.10.26</i>
Customer Technical Support	Y	DS	<i>DS 09.10.26</i>

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord	N		
QC Coordinator	N		
Marketing	Y	SW	<i>SW 09.10.27</i>
Customer Order Processing	N		

Reason for Change:
Bell 205/210 pylon wall are slightly different than the 212/412 wall. Kits added for additional parts for these other walls. Additional kits created for USFS requirements via DSI 9487

Documents Affected:
IIN-D412-760 Rev. D
ICA-D412-760 Rev. 3
MDL-D412-760 Rev. F
DSI 9487 Rev. A
D3935 REV B

PARTS MUST COMPLY ☐ PREVIOUS PARTS SATISFACTORY ☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Product Compatability Matrix	N			
6	Create Eurocopter Form (FEE)	N			
7	Notify TC / FAA of Change	N			

#	Document Control Actions	Reqd	Resp	Notes	Complete
8	Move Electronic Files	Y	KJ		<i>09.12.02</i>
9	Update Blue/Pink/DSI Folder and Electronic Files	Y	KJ		<i>09.10.23</i>
10	Update Controlled PDF Files	Y	KJ		<i>09.10.23</i>
11	Update Master Document List (MDL)	Y	HS	MDL-D412-760 Rev. F	<i>09.10.23</i>
12	Update Document Record (DR)	Y	KJ	<i>Rev. D</i>	<i>10.02.04</i>
13	Update Product Development Summary	N			
14	Update QSI 021 and/or STC Approval List	N			
15	Update Parts / STC Database	Y	KJ		<i>09.10.23</i>
16	Update / Verify ARC Database	Y	KJ	<i># 112</i>	<i>09.12.02</i>
17	Create / Update Change Record Form	Y	KJ	D412-760-113/-911/-913/-921/-923/-925 at CHG 001	<i>09.10.26</i>
18	Create / Update PPP's	Y	KJ		<i>09.10.27</i>
19	Update Document Control Database / Laminated Dwgs	N			
20	Update Grey Project Binder	Y	KJ		<i>09.10.23</i>
21	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		<i>09.10.23</i>
22					
23					

Description / Action:
- verify correct estimates for production of D412-760-113 kits and D3935-3/-4 parts
- create estimates for D412-760-911/-913/-921/-923/-925 (no new parts, just new combinations of existing parts)

ECN Verified & Complete: *[Signature]*

Date: *10/02/04*